Sprint Backlog 4

S. No.	User Story	Tasks	T M	Status	Days Left in Sprint								
					Hours								
EPIC-III : Final Deployment Of Project													
1	making table format as simple as possible	rematching the rquirements with the present data	Anshuman										
		consultant	Ankit Sharma										
		consultant	Abhishek										
2	background check for attendance (matching the fields of entered field)	manually finding the answer	Ankit Sharma and Abhishek										
		cross checking	Anshuman										
3	testing the software(white box testing)	Test	other's help										
4	Software testing (black box testing)	Test	other's help										
5	Implementation	hardware and software instalation	Team										

PG   Parth Gupta

PK   Parv Khandelwal

NG   Nicky Gupta

PM   Pankaj Maheshwari

Verified By:

(Product Owner)